Progress Update of Our Project

Our Sprint 1 planning is being worked on and has not been completed; currently it is Friday, and the date is the 24th of May 2024. For the current percentage completion of our Sprint 1 is already 40%. We have achieved an important milestone on our project by having 33.3% completed up to today. We have been busy ensuring that this sprint goes well so far so good, and we trust that we will achieve our set targets. As such, we will keep updating you about how far we have gone in this work while also expecting to share our successes subsequently.

Here's our **Sprint Retrospective**

What went well:

 We already finished the front-end of the login and sign-up form, which is a significant milestone for our project.

What could be improved:

 I think there could have been better communication in terms of keeping everyone updated on the progress and any roadblocks encountered during the sprint. Additionally, I believe we could benefit from more collaboration between team members, especially when encountering challenges or when seeking feedback.

What needs to be done (Sprint 1 - User Authentication Login):

- Review the user authentication login process and identify any areas that needs improvement.
- Determine the necessary tasks and assign them to team members.
- Set clear goals and deadlines for each task.
- Regularly check in on progress and address any issues promptly.