Sprint 2 Progress Update

We are excited to announce that Sprint 2 has come to a close, and our project completion is 28.6%. During this sprint, we focused on configuring the dashboard front end, and we are pleased to report that the following tasks have been completed:

- Setting up the dashboard component
- Configuring the sidebar
- Configuring the button sidebar

In addition to the front end work, we also took the opportunity to tidy up our project repository. We configured the main branch in our Hostinger account, ensuring that our code base is organized and easily accessible to the team.

Sprint Retrospective

As we reflect on Sprint 2, we want to take a moment to evaluate what went well, what could be improved, and what needs to be done moving forward.

What went well:

The team worked collaboratively and efficiently to complete the tasks at hand. We were able to overcome some technical challenges and learn from them.

What could be improved:

We could have benefited from more detailed task breakdowns and estimates to ensure that we were allocating sufficient time and resources to each task. Some team members experienced delays in receiving feedback on their work, which impacted their productivity.

What needs to be done:

Subjects/Courses
- List of subjects/courses
- Add/edit subjects/courses
- View subject/course details

Grade Entry
- Input Grades
- Edit Grades
- Delete Grades
- Categories assessments

Overall, we are pleased with the progress we made in Sprint 2, and we are excited to tackle the challenges and opportunities that lie ahead in Sprint 3.